

Conference Call Agenda

Lake St. Clair Coastal Habitat Conservation and Restoration Project Management Team

Wednesday, June 23
10:00 p.m. to Noon

Call in at: 1-716-332-5205; passcode 193223

TOPIC	REFERENCE
Welcome and Introductions	
Working Web Site Updates	http://www.glc.org/habitat
Review of Draft Habitat Plan Sections	http://www.glc.org/habitat/habplan.html
<ul style="list-style-type: none">• Section I: Introduction• Section II A: Socio Economic Characterization• Section II B: Physical Characterization• Section II C: Major Ecosystem and Habitat Types	http://www.glc.org/habitat/documents/section1_intro.pdf www.glc.org/habitat/documents/section2a_socioeconomic.pdf http://www.glc.org/habitat/documents/section2b_physical.pdf http://www.glc.org/habitat/documents/section2c_habitat_types.pdf
Draft Plan Development and Review Timeline	<ul style="list-style-type: none">• Mid-June: revised and complete Sections I and II to the PMT for review• June-August: complete initial drafts of Sections III, IV and V• Mid-August: Sections III, IV and V to PMT for review (keep previously-reviewed sections available online to minimize redundant review)• Early September: PMT meeting to discuss PMT comments/review and other project activities• September/October: revise Sections I-V, draft remaining section(s); and subject entire draft to detailed internal review/edit• Early November: send out first complete draft for review• Late November: revise document based on comments• Early December: send out final draft for review• Early January: publish final draft plan
MNFI PCA Analysis	http://www.glc.org/habitat/documents/LSC_PCAanalysis.pdf
ICM Tool	http://www.glc.org/habitat/icmt.html
<ul style="list-style-type: none">• June Workshops Update• Canadian Workshops• Other Workshops	
Next PMT Meeting: Tentatively--Port Huron, September, 2004	